1lerracon

October 9, 2017

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center

61 Forsyth Street, SW

Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re:  Quarterly Progress Report #20 July-September 2017
ERP Compliant Coke, LLC
3500 35" Avenue North
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #20 for the work completed from July 1, 2017 to
September 30, 2017 for the above-referenced site. This progress report has been prepared in
accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JULY 1, 2017 THROUGH SEPTEMBER 30, 2017)

Corrective Measures Studies

A meeting with Mr. Wes Hardegree of EPA was held on July 19, 2017 to view SMA 3.
The Public Meeting Notice for the Statement of Basis for SMA 4 and SMA 5 was placed
into the Birmingham News. The notice was run in the Sunday October 1, 2017 edition of
the Birmingham News.

Interim Measures

Hydraulic Control System was running during this reporting period. The volume of water
recovered from July 1, 2017 through September 30, 2017 is 667,340 gallons.
Groundwater level measurements and groundwater samples were collected from the
monitoring wells in August 2017. These results will be reported to EPA in the next Annual
Report which is due by August 30, 2018.
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PROJECTED WORK FOR NEXT REPORTING PERIOD (OCTOBER 1, 2017 THROUGH
DECEMBER 31, 2017)

Corrective Measures Studies

m The Public Meeting for the Statement of Basis for SMA 4 and 5 is Scheduled for
November 2, 2017.
= We anticipate receiving final comments on revisions to the CMS for SMA-3.

Interim Measures

n Collect groundwater samples in November 2017.
CLOSING
If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,
1lerracon

T V‘% -
Terrell W. Rippstein, AL-PG#8

Principal Geologist

Cc: Meredith Anderson — EPA Region 4
Mr. Don Wiggins — ERP Coke
ADEM
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